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 Quality Service for Environmental Solutions 

March 12, 2013 

Ms. Rebecca Chu 

U.S. Environmental Protection Agency, Region 10 

1200 Sixth Avenue, AWT-121 

Seattle, Washington  98101 

 

BY E-MAIL 

 

RE: MONTHLY PROGRESS REPORT – FEBRUARY 2013 

JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 

IMPLEMENTATION 

U.S. EPA DOCKET NO.  CERCLA-10-2013-0032 

SEATTLE, WASHINGTON 

FARALLON PN: 831-028 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 

Earle M. Jorgensen Company (EMJ) to document the activities conducted during February 2013 

at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in 

Seattle, Washington.  This monthly progress report was prepared in accordance with the 

requirements of the Administrative Settlement Agreement and Order on Consent (AOC) for 

Removal Action Implementation at the Site issued by the U.S. Environmental Protection Agency 

(EPA), Region 10, on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.  To 

date, approximately 5 percent of the required work activities are complete. 

SCOPE OF WORK 

This monthly progress report provides: 

 A summary of field activities conducted during February 2013; 

 Analytical results of samples collected during February 2013; 

 A summary of deliverables submitted and received during February 2013; 

 A summary of technical and regulatory meetings during February 2013; 

 A summary of planned activities, meetings, and deliverables for March and April 2013; 

and 

 A summary of deviations from the AOC schedule anticipated for March and April 2013. 
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FIELD ACTIVITIES – FEBRUARY 2013 

No field activities were conducted during February 2013. 

ANALYTICAL RESULTS – FEBRUARY 2013 

No laboratory analytical results were received during February 2013. 

DELIVERABLES – FEBRUARY 2013 

The January 2013 Monthly Progress Report dated February 12, 2013 was submitted to EPA.  No 

other deliverables were submitted in February 2013. 

TECHNICAL AND REGULATORY MEETINGS – FEBRUARY 2013 

A technical meeting was held on February 6, 2013 with EPA, the U.S. Army Corps of Engineers 

(USACE), and the Stakeholders to review the proposed removal action and provide an overview 

of the Final Basis of Design Report (BODR).  In accordance with the Memorandum of 

Understanding between EMJ, Jorgensen Forge Corporation (Jorgensen Forge), and The Boeing 

Company (Boeing), the parties participated in conference calls on February 4 and 18, 2013 to 

continue coordination between the adjacent sediment cleanup designs and schedule.  Numerous 

conference calls were held with EPA and the USACE to discuss EPA’s comments on the Draft 

Final BODR and attempt to reach consensus on the associated necessary revisions to the Final 

BODR. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – MARCH AND APRIL 2013 

Activities 

No sampling activities are proposed during March and April 2013. 

Meetings 

A technical meeting is scheduled with EPA, Public Health—Seattle & King County, and the 

Stakeholders on March 28, 2013 to discuss the following: 

 Removal action and anticipated implementation schedule for the Site; 

 Final BODR prepared for the Site;  

 Roles and responsibilities of the Public Health agencies in the fish advisory and EPA 

Superfund program; and  

 Existing fish advisories program to fishers and other potential ideas for notifications to 

fishers moving forward. 

Project coordination meetings with Boeing are anticipated to occur bi-monthly during March and 

April 2013; and project coordination meetings with Boeing and EPA are anticipated to occur on 

March 4 and April 15, 2013.   
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Deliverables 

The following deliverables will be provided to EPA during March and April 2013: 

 Monthly Progress Report–March 2013 by April 15, 2013; and 

 Final BODR by March 25, 2013 

DEVIATIONS FROM AOC SCHEDULE – MARCH AND APRIL 2013 

No deviations from the AOC schedule are anticipated in March and April 2013.   

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 

have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

 

 

Amy Essig Desai 

Principal 

 

cc: Mr. E. Gilbert Leon Jr., EMJ 

Mr. John Gross, Jorgensen Forge Corporation 

Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC 

Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC 

Mr. Josh Lipsky, Cascadia Law Group, PLLC 

AED:bw
 


